
Self-Determination Program Workgroup Timeline 
 

 

Waiver
Approval

Completed:  
June 6, 2018

On the Clock as of 
March 13, 2018

Received Questions 
from CMS and 

Responded by May 
1,2018

Anticipated Waiver 
Approval June 11, 2018

Independent
Facilitator

Target Completion 
Date: 8/31/18

Workgroup Target 
Completion  Date: 

8/6/18

Next Workgroup 
Target: TBD

Issue Guidance

A Service Coordinator 
as Independent 

Facilitator

Family Member as 
Independent Facilitator

Independent 
Faciliatator Training 

Materials

Financial 
Management 

Services

Target Completion 
Date: 8/31/18

Workgroup Target 
Completion Date: 

8/6/18

Next Workgroup 
Target: TBD

Issue Guidance

Rates

Cash Flow for Provider 
Payments

Vendorization

Setting 
Assessments

Target Completion 
Date: 10/31/18

Workgroup Target 
Completion Date: 

9/30/18

Next Workgroup 
Target: TBD

Issue Guidance

Assessment Tool

Temporary Settings

Assessment Process

User Training

Budget 
Development

Target Completion 
Date: 9/30/18

Workgroup Target 
Completion Date: 

8/6/18

Next Workgroup 
Target: TBD

Issue Guidance

IT Testing

Define Average Costs

Disagreement Process

Orientation 
Development

Target Completion 
Date: 10/31/18

Workgroup Target 
Completion Date: 

9/30/18

Next Workgroup 
Target: 7/19/18

Train-the-Trainer

Finalize PowerPoint & 
Templates

Pilot the Presentation 
for Feedback

Complete PowerPoint 
& Associated Templates

Finalize Program 
Guidance

Participant 
Selection

Target Completion 
Date: 10/1/18

Names to the 
Department: 9/17/18 

at 5:00 PM

Next Workgroup 
Target Date: 7/19/18

Communication to 
Selected Participants

Initial Selection

Representative Sample 
for each Regional 

Center


